
 

FMSIB Quarterly Project Report for ( 9/27/13 )  

   FMSIB PROJECT # 82 
 

Agency Name and Project Title 
City of Yakima 
    River Road Improvements 
      6

th
 to 16

th
 Avenues 

 

Project Description 
 This project will reconstruct River Road from a two-lane 21-foot wide 
BST-styled County roadway into a 40-foot wide,  3-lane asphalt 
roadway with curb, gutter, sidewalk and street lighting.  Full height 
curbing along the roadway defines ingress and egress for current and 
future industrial areas.  This project is critical to the movement of truck 
freight traffic from agricultural fields to packing and production plants 
before sending loaded trucks out onto the nearby highway.               
City Project #2314 

  

Contractor 
 
    Granite Construction (awarded 4/24/13) 
 
 

Recent Progress 
     Curb & Gutter, Sidewalk and all roadway surfacing is complete.  Concrete Commercial Driveways, Illumination System, 
and site restoration is also completed.  Roadway striping and sign and mailbox resetting are the only remaining items to be 
completed on the project.     ( * * Haven’t yet found out if $129,000 unspent last biennium has been approved to carry 
forward.   Cash Flow Table assumes the $129,000 +/- was allowed to carry forward into this biennium. ) 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
   Project has progressed as scheduled and is substantially complete 
 
State funds will be utilized for which phase (s) of the project. 
 

Environmental Impacts / Compliance  
    05-05 is complete;  
 

    SEPA is complete. 
 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

1/2013 3/2013  05-05 and SEPA now complete 

RW Complete 1/2013 3/2013  R/way acquisition complete 

Contract Advertised 1/2013 3/2013 Advertised first time on 3/26/13 

Contract Awarded 4/2013 4/2013 Award Letter sent on 4/24/13 

Groundbreaking 5/2013 6/2013 Project Construction Underway 

Open to Traffic 9/2013 8/2013 Paving Complete, open to traffic;  Ribbon Cutting / Dedication pending 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

.14  

.15  

1.13 

1.42  

 

 
Percent 
of total 

 
9.9%  

10.6%  

79.5%  

100%  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

     

 9/2013   $150,000   $200,000          $329,000 

 12/2013   $50,000   $ 0           $ 0 

 3/2014   $ 0   $ 0           $ 0 

 6/2014   $ 0   $ 0   $ 0 

     

     

     

Total  $200,000 $200,000 $329,000 
Carry-over 

11-13 
 $0 $129,000 $129,000 

Total 13-15  $200,000 $329,000 $458,000 
GRAND 
TOTAL 

 $639,000 $639,000 $639,000 

 

 

Agency Contact Information: Randy Tabert, 509-576-6579, randy.tabert@yakimawa.gov/ Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us 

Freight Mobility  

Strategic Investment Board 
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